

# A Review on Cost Optimization in the Construction Industry

Abinaya Dharshithaa<sup>1</sup>, Aiswaya Aileen Thomas<sup>2</sup>, Cheran<sup>3</sup>, Dhaveethu Raja<sup>4</sup>, Dinakar<sup>5</sup>, Harish<sup>6</sup>

UG Students of Faculty of Architecture, Design and Planning  
Karpagam Academy of Higher Education  
Coimbatore – 641021

\*\*\*

**Abstract** - Construction cost management is a critical factor in ensuring the financial success of projects. Cost overruns and inefficiencies can significantly impact profitability, project delivery timelines, and overall industry sustainability. This review explores various cost control practices and techniques employed in the construction industry. The review examines cost management methodologies such as activity-based costing, cost variance analysis, rework management, budgeting, and value engineering. By synthesizing insights from multiple studies, this paper presents a framework for effective cost management in construction projects, highlighting key strategies to minimize cost overruns and improve budget adherence. Additionally, it discusses the integration of proactive and corrective measures to mitigate financial risks and optimize project performance.

**Key Words:** Cost Management, Cost Control, Rework and Budget Overruns, Financial Planning, Cost Optimization

## 1. INTRODUCTION

The construction industry is a cornerstone of global economic development, driving infrastructure growth and urbanization. However, it remains plagued by financial challenges, with cost overruns being one of the most critical concerns. Numerous studies have highlighted that a significant proportion of construction projects worldwide experience cost overruns, sometimes exceeding 30% to 40% of the initial budget. In extreme cases, overruns have been reported to reach up to 86%, posing severe financial risks to investors, contractors, and stakeholders. These budget deviations not only threaten project viability but also undermine profitability, leading to financial strain and potential project failures.

Cost overruns in construction projects arise from multiple interrelated factors. Inefficient project management, inadequate planning, resource misallocation, inflationary pressures, and regulatory changes all contribute to the escalation of costs beyond the projected estimates. Additionally, poor cost control mechanisms and the absence of robust financial tracking systems exacerbate the problem. Without effective monitoring and intervention strategies, construction projects may struggle to maintain financial stability, ultimately affecting their long-term success.

Over the years, various cost management strategies have been introduced to mitigate financial risks in construction. Traditional budgeting methods, cost estimation techniques, and financial forecasting models have been employed to manage expenditures. However, with advancements in technology and data analytics, modern cost control methodologies, such as activity-based costing and big data analytics, have gained prominence. Activity-based costing, for example, helps identify specific cost drivers within a project, enabling better allocation of resources and reducing unnecessary expenditures. Similarly, big data analytics offers predictive insights, allowing project managers to anticipate potential cost overruns and implement proactive solutions. Despite these advancements, the effectiveness of cost control measures varies depending on project scale, complexity, and implementation practices.

This review article critically examines the phenomenon of cost overruns in the construction industry and evaluates the efficacy of different cost management approaches. By analyzing existing literature, industry case studies, and emerging technological trends, this article aims to provide a comprehensive understanding of cost control practices and their role in enhancing project success. The discussion will highlight the advantages and limitations of various cost management strategies, offering insights into best practices that can be adopted to optimize financial performance and ensure the timely and cost-effective completion of construction projects. Through this analysis, the article seeks to contribute to the ongoing discourse on improving cost efficiency in the construction sector and addressing the persistent challenge of budget overruns.

## 2. LITERATURE REVIEW

**P. Suganya, S. Alan & Jostin.P Jose**

The research by P. Suganya, S. Alan, Jostin.P Jose explores cost-effective construction techniques, particularly in the context of affordable housing solutions. The authors emphasize that reducing construction costs without compromising quality is a pressing issue, especially for low-income and middle-income groups. The research compares traditional construction methods with innovative cost-effective approaches, such as the use of alternative materials like quarry dust, interlock bricks, and aerocon blocks. These materials not only help in reducing

costs but also contribute to sustainable construction practices. The review highlights that the implementation of such materials and techniques significantly impacts the affordability of housing projects. By analyzing case studies, the authors demonstrate the potential savings and efficiency improvements achieved through adopting these cost-saving methodologies.

#### **Montasser Elserougy, Laila M. Khodeir & Fatema Fathy.**

Montasser Elserougy, Laila M. Khodeir & Fatema Fathy provide an in-depth critical review of construction cost control techniques, examining various methodologies employed to manage project budgets and financial efficiency. The review identifies key cost control practices such as budget monitoring, interim valuation, unit costing, and cost variance analysis. These techniques help in maintaining financial discipline throughout the project lifecycle. Furthermore, the authors discuss the integration of proactive and corrective approaches to mitigate cost overruns and optimize project expenditure. The review also presents a framework for selecting appropriate cost control strategies based on the stage of project development. By systematically analyzing previous literature, the authors provide a comprehensive understanding of cost control mechanisms and their effectiveness in the construction industry.

#### **Fazal Ali Shaikh a, Nasurullah Odhano & Suaathi Kaliannan.**

Fazal Ali Shaikh a, Nasurullah Odhano, Suaathi Kaliannan investigate the various factors affecting cost performance in the construction industry, particularly in developing countries. The review identifies administrative inefficiencies, weak political engagement, poor site management, and fraudulent activities as major contributors to cost overruns. The authors argue that a lack of technological advancements and inadequate planning exacerbate financial losses in construction projects. Their research is based on data collected from industry professionals, including contractors, consultants, and project managers, to understand the root causes of cost mismanagement. The review recommends adopting advanced cost management technologies, enhancing governance structures, and fostering collaboration among stakeholders to improve overall project efficiency. This paper provides valuable insights into the socio-economic and managerial challenges affecting construction cost control.

#### **Mohammad Miri & Mahsa Khaksefidi**

Mohammad Miri Mahsa Khaksefidi examines the impact of rework on construction cost management, focusing on how mismanagement leads to significant financial losses. The review identifies rework as a primary factor contributing to budget overruns, often caused by design

errors, subcontractor inefficiencies, and miscommunication among project teams. The authors emphasize the necessity of implementing systematic cost recording and analysis methods to track and manage rework incidents effectively. The review also highlights the importance of robust quality control measures in reducing the need for rework and ensuring timely project completion. By analyzing multiple case studies, the authors demonstrate how improved project management practices can help mitigate the negative financial impact of rework on construction projects.

#### **Mohammad Miri & Mahsa Khaksefidi**

Jianqiang Tang, Maoping Zhang, Hua Tang, Yuan Chen explores the application of activity-based costing (ABC) in construction projects, arguing that it provides a more precise method for cost estimation and resource allocation. Unlike traditional cost accounting, which often relies on generalized estimations, ABC assigns costs based on actual construction activities, leading to more accurate budgeting and expenditure tracking. The review details the implementation steps of ABC in project management, including identifying cost drivers, establishing activity-based cost databases, and analyzing cost deviations. The authors advocate for the integration of ABC with modern project management tools to enhance financial efficiency. Their findings suggest that ABC can significantly improve the competitiveness of construction firms by minimizing financial risks and optimizing resource utilization.

#### **Youlin Li.**

Li's study examines the challenges and optimization strategies of construction cost management in China. The research highlights issues such as insufficient market competition awareness, inadequate quality control, and unscientific cost management practices. The review points out that many Chinese construction firms still rely on outdated cost estimation methods, leading to unpredictability in project budgets. Li suggests strategies for improving cost management, including strengthening cost control, leveraging quality management, reducing risk costs, and enhancing employees' cost-awareness and responsibility. The paper emphasizes the need for construction firms to modernize their management approaches in response to China's growing international market competition.

#### **Amanuel Girma Yismalet & Dixit Patel**

The study emphasizes the significance of accurate cost estimation, efficient resource allocation, and the adoption of advanced management techniques to improve profitability. While the literature review is comprehensive and well-structured, incorporating real-world case studies and empirical data could strengthen its arguments. The discussion on technological integration, such as Building Information Modeling (BIM) and automated cost control

systems, is particularly relevant for modern construction practices. Overall, the article is a valuable resource for construction professionals, researchers, and policymakers

seeking to enhance cost efficiency and project success. It offers practical recommendations but could benefit from a more detailed exploration of real-life industry applications.

### 3. Comparative Analysis

Author(s)	Research Focus	Key Concept	Challenges Faced	Key Takeaway
G.F. Jergeas & F.T. Hartman	Strategies to avoid construction claims.	Proactive claim avoidance mechanisms.	Misunderstandings leading to disputes.	Emphasizes the importance of clear communication and thorough documentation to prevent claims.
S. Laryea	Evaluation of the clarity and adequacy of tender documents in the UK	Impact of tender document quality on project outcomes.	Ambiguities leading to inaccurate estimates and disputes.	Highlights the need for clear and consistent tender documents to improve project outcomes.
Y. Chen, W. Wang, S. Zhang, & J. You	Analysis of FIDIC model contracts to understand their multiple functions	Functional distribution (control, coordination, adaptation) in contract design	Complexity in balancing various contract functions	Provides insights into the functional composition of FIDIC contracts, aiding in better contract design.
T. Zhou, X. Gao, & G. Wei	Development of a method for constructing tender documents using case-based reasoning	Structured tender document templates and content recommendation	Difficulty in summarizing and reusing historical tender documents	Proposes a method to improve the efficiency and effectiveness of tender document compilation using case-based reasoning.
M. Gunduz & V. Karacan	Examination of abnormally low tenders in public construction works	Identification and implications of abnormally low tenders	Potential risks to project quality and contractor sustainability	Highlights the need for mechanisms to identify and address abnormally low tenders to protect project integrity.
M. Liu & Y.Y. Ling	Modeling contractors' markup estimation	Factors influencing markup decisions in tendering	Balancing competitiveness with profitability	Provides a model to assist contractors in making informed markup decisions during tendering.
J.K. Larsen, G.Q. Shen, S.M. Lindhard, & T.D. Brunoe	Factors affecting schedule delay, cost overrun, and quality level in public construction projects	Identification of key factors influencing project performance	Managing delays, cost overruns, and quality issues	Offers insights into the critical factors affecting project performance, aiding in better project management.
Author(s)	Research Focus	Key Concept	Challenges Faced	Key Takeaway
P.T.I. Lam, M.M. Kumaraswamy, & T.S.T. Ng	Legal perspectives on construction specification problems	Common issues in construction specifications and their legal implications	Legal disputes arising from specification problems	Provides a legal perspective on construction specification issues, aiding in better contract drafting.
M. Soibelman & K. Kim	Text mining approaches for analyzing construction documents	Application of text mining to extract valuable information from construction documents	Processing large volumes of unstructured data	Demonstrates the potential of text mining techniques to improve the analysis and management of construction documents.
H. Oka, A. Yoshizawa, H. Shindo, Y. Matsumoto, & M. Ishii	Machine extraction of polymer data from tables using XML versions of scientific articles	Automated extraction of specific data from structured documents	Handling diverse table structures and ensuring accurate data extraction	Illustrates methods for automating data extraction from structured documents, which can be applied to tender documents to improve information retrieval.

Russ J. Martinelli	Project management and contracts	Effective contract management strategies	Ensuring compliance and risk mitigation	Proper contract management boosts project success
Dragan Z. Milosavljevic	Tendering processes in engineering	Role of tender evaluation in procurement	Lack of transparency in selection	Structured evaluation enhances fair bidding
Yurii Erfort	Legal frameworks in contracting	Regulatory impact on contracts	Complex legal jargon and interpretations	Legal expertise is crucial in contracting
Iryan Erfort	Bidding process optimization	Cost-effectiveness in tenders	Budget constraints and bid competition	Competitive pricing leads to better contract awards
Roman R. Yakubov	Risk management in tendering	Identifying risks in contract execution	Unforeseen project risks	Risk assessment reduces contract failures
Julia Martins	Digital transformation in contracts	Automation in tendering	Resistance to technology adoption	Digitalization enhances contract efficiency

#### 4. CONCLUSIONS

Effective cost management in construction projects is a critical factor in ensuring financial sustainability and competitive advantage for contractors. This review has highlighted the importance of dynamic cost management using activity-based costing (ABC) as a strategic tool to improve cost accuracy and enhance decision-making. By continuously adjusting activities and resource allocation based on cost deviations, project managers can optimize expenses and achieve financial goals.

A major challenge in construction cost management is the persistent issue of cost overruns, which are often caused by factors such as rework, mismanagement, lack of stakeholder coordination, and inadequate cost control systems. The review underscores that while various cost control techniques exist, their effectiveness depends on proper implementation, proactive monitoring, and integration with project phases. The adoption of both corrective and predictive cost control measures is essential in mitigating financial risks and improving project performance.

Furthermore, addressing inefficiencies in cost management requires a shift in industry practices.

In conclusion, improving cost management in construction projects demands a combination of strategic planning, technological advancements, and proactive control mechanisms. By adopting an integrated cost management framework, the construction industry can significantly reduce waste, improve efficiency, and enhance overall project success.

Corruption, inadequate project estimation, delayed decision-making, and insufficient technological integration continue to hinder cost efficiency in construction. Enhancing transparency, implementing modern cost monitoring systems, and prioritizing stakeholder collaboration can help in overcoming these challenges.

Given the increasing complexity of construction projects, future research should focus on integrating forecasting methods into cost control strategies to prevent overruns rather than merely reacting to them. Additionally, leveraging digital technologies such as Building Information Modeling (BIM) and advanced data analytics can further refine cost estimation and control processes.

#### REFERENCES

- [1] Cost Management by Using Optimum Construction Techniques (P. Suganya, S. Alan, Jostin.P Jose)
- [2] Practices and Techniques for Construction Projects Cost Control – A Critical Review (Montasser Elserougy, Laila M. Khodeir & Fatema Fathy)
- [3] Performance and Management of Cost in the Construction Industry (Fazal Ali Shaikh a, Nasurullah Odhano , Suaathi Kaliannan .)
- [4] Cost Management in Construction Projects: Rework and Its Effects (Mohammad Miri Mahsa Khaksefidi)
- [5] Research on Cost Management of Construction Projects Based on Activity-Based Costing (Jianqiang Tang, Maoping Zhang, Hua Tang, Yuan Chen)

- [6] Research on Construction Projects Cost Management (Youlin Li)
- [7] A CRITICAL LITERATURE REVIEW ON IMPROVING PROJECT COST MANAGEMENT PRACTICE AND PROFITABILITY OF DOMESTIC CONTRACTORS (AmanuelGirmaYismalet , Asst. Prof. Dixit Patel )
- [8] Cooper, R. The Rise of Activity-Based Costing-Part One: What Is an Activity-Based Cost System? *Journal of Cost Management*, 1(2), pp.45-54,1988.
- [9] Rui Zhan, BinRao, Wei Wu, The Application Study on Activitybased costing in Cigarette Manufacturing Industry, *Accounting Research*,(6), pp.59-65,July2006.
- [10] Liang-HaiLei, Yu Zhang, The Application of Activity-based Costing in the Mortgage and Valuation Company of Real Estate, *Friends of Accounting*, (5), pp.52-53,2010.
- [11] Xin Yue. Current situation and countermeasures of environmental engineering management [J]. *Green Building Materials*, 2018 (03).
- [12] Wang Yayi. Application analysis of data mining technology in software engineering [J]. *Technology and Innovation*, 2018 (03).
- [13] Ning Yuan. Discussion on project construction cost management [J]. *Residence and Real Estate*, 2017 (05). [4] Liu Dongxue. Analysis on project cost management of small and medium-sized construction enterprises [J]. *Management and Technology of Small and Medium-Sized Enterprises*, 2015 (11).
- [14] Peter E.D., Lovea, Zahir Irani. "A project management quality cost information system for the construction industry". *Information & Management*, 2003: pp.649–661.
- [15] MA Zhen, "Construction Cost Control under Engineering Quantity List Valuation" *Construction Economy*, vol. 313, 2008, pp.116-118.
- [16] G. Jergeas, J. Ruwanpura, Why cost and schedule overruns on mega oil sands projects?, *Practice Periodical on Structural Design and Construction*, 15 (1) , 2010, pp 40–43.
- [17] XU Bing, "Research on Target Cost Management of Construction Project with VBQ Based on EVM", *International Conference on Information Management*, 2009
- [18] Ullah, Kaleem, Abd Halid Abdullah, Sasitharan Nagapan, Samiullah Sohu, and Muhammd Shaid Khan. "Measures to Mitigate Causative Factors of Budget Overrun in Malaysian Building Projects." *International Journal of Integrated Engineering* 10, no. 9 (December 1, 2018). doi:10.30880/ijie.2018.10.09.032.
- [19] Sohu, Samiullah, Abd Halid Bin Abdullah, Bashir Ahmed Memon, Sasitharan Nagapan, and Nadeem Ul Kareem Bhatti. "Mitigation Measures for Significant Factors Instigating Cost Overrun in Highway Projects." *Civil Engineering Journal* 4, no. 10 (October 30, 2018): 2338. doi:10.28991/cej-03091163.
- [20] Sharma, Vijay Kumar, Satyendra Kumar Sharma, and Ajit Pratap Singh. "Risk Enablers Modelling for Infrastructure Projects Using Bayesian Belief Network." *International Journal of Construction Management* (October 25, 2019): 1–18. doi:10.1080/15623599.2019.1678218.
- [21] Tembo Silungwe, Chipozya Kosta, and Nthatisi Khatleli. "An Analysis of the Allocation of Pertinent Risks in the Zambian Building Sector Using Pareto Analysis." *International Journal of Construction Management* 20, no. 4 (September 14, 2018): 321–334. doi:10.1080/15623599.2018.1484853.
- [22] Malkanthi SN, Premalal AGD, Mudalige RKPCB. Impact of cost control techniques on cost overruns in construction projects. *Conference Paper- ENGINEER*. 2017;50(4):53–60. doi: 10.4038/engineer.v50i4.7275
- [23] Chigara B, Moyo T, Mudzengerere FH. Cost management strategies employed by building contractors on projects in Zimbabwe. *Int J Sustain Constr Eng Technol*. 2013;4(2):1–13. ISSN: 2180-3242.

- [24] Bahaudin AY, Elias EM, Hishamuddin D, et al. Construction cost control: a review of practices in Malaysia. 3rd International Conference on Technology and Operations Management (ICTOM2012); Bandung, Indonesia; 2012 Jul 4th-6th.
- [25] Balali A, Kamali M, Ahmadi F. A review of cost overrun factors in construction projects. Int J Project Manage. 2020;38(8):1661-1679
- [26] Anna Laura Pisello, Federico Rossi and Franco Cotana “summer and winter effect of innovative cool roof tile on the dynamic thermal behavior of building” (april 2014)
- [27] Affordable Housing Materials & Techniques for Urban Poor’s by S. S. Shinde, A. B. Karankal, - Deopur, Dhule (MS) India
- [28] Bryan Urban “Guidelines for selecting cool roofs” (july 2010 V.1.2)
- [29] Cost effective house by various construction techniques and materials by prof.U.J.PHATAK(April-2014)
- [30] Jagadesh sunku and abhaya shankar “Eco - friendly inorganic bonded sandwich panels (Aerocon blocks) : production, properties and applications” (nov 5-7, 2008) madrid - spain